Capital Facilities Capital Improvement & Preservation Program

State Route Project Project Title (Mile Post) Estimate
WSDOT Region Leg Number Location  Begin End Expenditure Plan Dollars are in Thousands Total Confidence
(County)  District SubPgm  Project Description Phase Date Prior Cost 03-05 05-07 07-09 09-11 1113 Future Cost Range
999 37 D300101 Spokane St Section Maintenance Facility
Statewide D3 Sedttle  (0.00) (0.00)
(King)

Remediation and partial demolition of structures at the existing Spokane St. Section Maintenance Facility.
Construction of new Section Maintenance Facility at the existing Corson Avenue Regional Office Complex.
Some existing functions at Corson Avenue to relocate to the remediated Spokane St. facility.

Funded Construction Jul-03 Feb-04 67 4,565 4,632 +-1%
Design  May-02 Mar-03 505 505
572 4,565 5137
Spokane St Section Maintenance Facility (Total) 572 4,565 5137
999 09 D300501 Pomeroy Section Maintenance Facility
Statewide D3 Pomeroy  (0.00) (0.00)
(Garfield)
Site acquisition and construction of new Pomeroy Section Maintenance Facility.
Funded Construction May-03 Jan-04 163 986 1,149 +-1%
Aquisition Jul-02 Dec-02 83 83 +-1%
Design  Sep-02 Apr-03 119 119 +-1%
Pre-Design Jan-02 Aug-02 17 17 +-1%
382 986 1,368
Pomeroy Section Maintenance Facility (Total) 382 986 1368
999 00 D300701 Statewide Administration and Support
Statewide D3 Statewide  (0.00) (0.00)

Staff salaries for Capital Project planning, scoping project management and financial management.

Funded Other Jul-01 Jun-13 572 681 681 681 681 681 3,975 +-0%
572 681 681 681 681 681 3,975
Statewide Administration and Support (Total) 572 681 681 681 681 681 3,975
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999 13 D304201 Ephrata Area Maintenance Facility
Statewide D3 Ephrata  (0.00) (0.00)
(Grant)

Rebuild of outdated Area Maintenance Facility at existing Ephrata Area Maintenance Facility site.
Construction phase proposed to be done through Alternative Financing. Expenditure plan start and end dates
reflect proposed project delivery schedule. Expenditure plan dollars reflect proposed pay back schedule for
Debt Services. Project Delivery Cost Less Debt Service Interest: Study/Design - $324,493, Construction -
$3,153,380, Project Total - $3,477,873

Funded Construction Jun-05 May-06 202 404 404 404 3,432 4,844  +/-5%
Design Jul-04 Jun-05 294 294  +/-1%
Pre-Design Apr-04 Jun-04 30 30 +-1%
324 202 404 404 404 3,432 5,169
999 15 D304501 Tri-cities Area Maintenance Facility
Statewide D3 Richland  (0.00) (0.00)
(Franklin)

Site acquisition and construction of new Area Maintenance Facility and Project Engineer's Office to replace
the existing outdated Pasco Area Maintenance Facility. Construction phase proposed to be done through
Alternative Financing. Expenditure plan start and end dates reflect proposed project delivery schedule.
Expenditure plan dollars reflect proposed pay back schedule for Debt Services. Project Delivery Cost Less
Debt Service Interest: Site Acquisition - $1,200,000, Study/Design - $568,405, Construction - $5,873,307,
Project Total - $7,641,712.

Funded Construction May-07 Apr-08 376 376 +/-15%

Aquisition Oct-03 Jan-04 1,200 1,200 +/-3%

Design Apr-05 Feb-06 112 426 538 +/-10%

Pre-Design  Jan-05 Mar-05 30 30 +-3%
1,342 426 376 2,144

Additional Revenue Required for Completion Construction May-07 Apr-08 752 752 7,143 8,647 +/-15%
752 752 7,143 8,647
Tri-cities Area Maintenance Facili ty (TOtaI) 1,342 426 376 752 752 7,143 10,791
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999 49 D305401 Vancouver Light Industrial
Statewide D3 Vancouver  (0.00) (0.00)
(Clark)

Site acquisition and construction of new light industrial functions to complete the phased replacement of the
existing Southwest Region's Regional Office Complex. Acquisition and Construction phases proposed to be
done through Alternative Financing. Expenditure plan start and end dates reflect proposed project delivery
schedule. Expenditure plan dollars reflect proposed pay back schedule for Debt Services. Project Delivery
Cost Less Debt Service Interest: Site Acquisition - $1,264,000, Study/Design - $967,249, Construction -
$15,247,982, Project Total - $17,479,231.

Funded Construction May-07 Nov-08 976 976 +/-15%
Aquisition Jul-05 Oct-05 81 162 162 162 1,375 1,942 +/-10%
Design Apr-03 Jan-06 266 634 900 +-1%
Pre-Design Feb-03 Mar-03 68 68 +/-1%
333 715 1,138 162 162 1,375 3,885
Additional Revenue Required for Completion Construction May-07 Nov-08 1,952 1,952 18,545 22,449 +/-15%

1,952 1,952 18,545 22,449

Vancouver Light Industrial (Total) 333 715 1,138 2114 2114 19920 26334
999 12 D399201 Euclid Avenue Light Industrial
Statewide D3 Wenatchee  (0.00) (0.00)
(Chelan)
Replace North Wenatchee Avenue Light Industrial Facilities at the Euclid Avenue Complex
Funded Construction Mar-03 Mar-04 1,112 4,572 5684 +/-1%
Design Jul-01 Mar-03 381 381
1,493 4,572 6,065
Euclid Avenue Light Industrial (Total) 1,493 4572 6,065
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Lacey (0.00) (0.00)

Site acquisition and construction of new light industrial complex to house the Olympic Region and some
Olympia Service Center light industrial functions. All phases proposed to be done through Alternative

Financing. Expenditure plan start and end dates reflect proposed project delivery schedule. Expenditure plan
dollars reflect proposed pay back schedule for Debt Services. Project delivery cost: Phase | (Olympic Region
Functions Only) Site Acquisition- $3,100,000, Study/Design-$1,681,640, Construction-$25,314,525. Phase 1

Total-$30,096,165. Phase |1 (Remaining Functions) Study/Design-$764,143, Construction-$11,740,673,

Phase Il Total-$12,504,816. Project Total-$42,600,981.
Funded

D399402 Southwest Region Certificate of Particip

D3

Payback on financing for Certificates of Participation.
Funded

Construction Jul-05 Jun-08
Aquisition Jul-04 Sep-04
Design Jul-04 Apr-05
Pre-Design Jul-01 Jun-03

Thurston County Light Industrial (Total)

Vancouver (0.00) (0.00)

Aquisition Dec-99 Jun-05

Southwest Region Certificate of Particip (Total)

D399701 Statewide Sand Sheds

D3

Installation of sand sheds at key locations statewide
Funded

Statewide  (0.00) (0.00)

Construction May-01 Sep-13
Design Oct-00 Mar-11

Statewide Sand Sheds (Total)
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Estimate
Expenditure Plan Dollars are in Thousands Total Confidence
Prior Cost 03-05 05-07 07-09 09-11 11-13 Future Cost  Range
329 1,949 3,241 3,241 41,872 50,631 +/-20%
397 397 397 397 3175 4,762 +/-20%
155 155 155 155 2,002 2,621 +/-20%
473 473
473 880 2,501 3,792 3,792 47,049 58,487
473 880 2,501 3,792 3,792 47,049 58,487
11,526 5,730 17,256
11,526 5,730 17,256
11,526 5,730 17,256
882 316 282 223 185 211 2,099 +/-3%
52 34 27 113 +-5%
934 316 316 223 211 211 2,212
934 316 316 223 211 211 2,212
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999 00 D399702  Radio System Projects
Statewide D3 Statewide  (0.00) (0.00)

Additions and upgrades to radio communication sites

Funded Construction Jul-01 Jun-17 483 400 400 1,283
483 400 400 1,283
Radio System Projects (Total) 483 400 400 1,283
999 00 D399703 Region Minor Projects
Statewide D3 Statewide  (0.00) (0.00)

Facilities additions and upgrades prioritized statewide and delivered by region staff

Funded Construction Jul-01 Jun-13 615 750 856 678 750 750 4,400 +/-1%
615 750 856 678 750 750 4,400
Region Minor Projects (Total) 615 750 856 678 750 750 4,400
999 13 TBD1 Leavenworth/Blewett Section Maintenance
Statewide D3 Leavenworth  (0.00) (0.00)

(Grant)
Consolidation of the Leavenworth and Blewett Section Maintenance Facilities. New construction at the

existing Leavenworth Section Maintenance Facility

Funded Construction May-06 Dec-06 1,382 1,382 +/-10%
Design Sep-05 Feb-06 132 132 +/-10%
Pre-Design Jul-05 Aug-05 10 10 +/-10%

1,524 1,524

Leavenworth/Blewett Section Maintenance (Total) 1504 1504
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